COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2003

ESTI MATE SUMVARY 09: 54: 21
CONTI D: C13987 ESTI MATE NO 0006 PROG SPEC YR: 2002
PCN: 13987-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 104.0 DAYS TI ME ALLOW 105 WORK DAYS
SH 138, Proctor East & West PERCENT TI ME: 99. 05 ORI G TI ME ALLOW 100 WORK DAYS
PRQIECT NO STA 1381-005
SH 138, Proctor East & West
NAVE OF RCAD: 138
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 10/ 15/ 2003 DATE TI ME STARTED 04/28/2003
1800 N TAFT ROAD DATE LET 02/ 20/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 24/ 2003 DATE TI ME SToPPED 10/ 02/2003
DATE CONTRACT EXECUTED  04/14/2003 DATE ACCEPTED 10/ 02/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 04/ 28/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,020, 853. 79 PARTI Cl PATI NG $ 4,020, 853.78 $ 1,131.77
AWARD PRQIJECT AM: $ 3,910, 262. 52 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,020, 853. 78 1,131.77
FUNDS AVAI LABLE: $ 0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,020, 853. 78 1,131.77
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,329.60 -5.77
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 4,017,524. 18 1, 126. 00
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,017,524. 18 1, 126. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 126. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00220

0006 202-00035

0010 202-00240

0015 202-00810

0020 202-01130

0025 203-01500

0030 210-00012

0031 210-04020

0035 212-00006

0040 213-00002

0045 213-00061
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CONTI D: C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13987-BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0006 09: 54: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 699. 100 699. 120
TON -0. 020 -0.72
36. 00000 699. 100 25, 167. 60
0055 304-07009  *AGGREGATE BASE COURSE (CLASS 7) (SPECI AL) 9, 038. 220 9, 038. 220
TON 0. 000 0. 00
10. 00000 9, 038. 220 90, 382. 20
0060 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 481.120 483. 780
TON -2.660 -186. 20
70. 00000 481. 120 33, 678. 40
0065 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 64, 073. 470 64, 073. 470
TON 0. 000 0. 00
39. 72000 64, 073. 470 2,544,998, 23
0070 405-00000  *HEATI NG AND SCARI FYI NG TREATMVENT 373, 715. 000 373, 715. 000
5% 0. 000 0.00
1. 35000 373, 715. 000 504, 515. 25
0075 411-90010  *ASPHALT REJUVENATI NG AGENT 3, 343. 000 3, 343. 000
GAL 0. 000 0. 00
1. 00000 3, 343. 000 3, 343. 00
0076 603-10300 30 IN CSP 111. 000 111. 000
LF 0. 000 0.00
57. 00000 111. 000 6, 327. 00
0077 603-30030 30 IN SES 4. 000 4. 000
EACH 0. 000 0. 00
430. 00000 4. 000 1, 720. 00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 138. 000 2, 138. 000
LF 0. 000 0.00
11. 00000 2, 138. 000 23,518. 00
0085 606-01370  *TRANSI TI ON TYPE 3G 26. 000 26. 000
EACH 0. 000 0. 00
750. 00000 26. 000 19, 500. 00
0090 606-01390 *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
650. 00000 1. 000 650. 00



CONTI D C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13987-BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0006 09: 54: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 14.000 14. 000
EACH 0. 000 0. 00
1, 275. 00000 14.000 17, 850. 00
0100 606-02003 *END ANCHORAGE ( NONFLARED) 19. 000 19. 000
EACH 0. 000 0.00
1, 500. 00000 19. 000 28, 500. 00
0105 606-11010 *BRI DGE RAIL TYPE 10R 237.000 237.000
LF 0. 000 0. 00
85. 00000 237.000 20, 145. 00
0110 606-11030 *BRI DGE RAIL TYPE 10M 180. 000 180. 000
LF 0. 000 0.00
95. 00000 180. 000 17, 100. 00
0115 612-00001 *DELI NEATOR (TYPE 1) 733. 000 733. 000
EACH 0. 000 0. 00
14. 00000 733. 000 10, 262. 00
0116 612-00042 DELIN (FLEX) (TY I1) 21. 000 21. 000
EACH 0. 000 0.00
22.00000 21. 000 462. 00
0120 612-00003 *DELI NEATOR (TYPE 111) 44.000 44. 000
EACH 0. 000 0. 00
15. 00000 44.000 660. 00
0125 613-00201 *2 INCH ELECTRI CAL CONDUI T ( JACKED) 330. 000 330. 000
LF 0. 000 0.00
16. 00000 330. 000 5, 280. 00
0130 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 355. 000 355. 000
LF 0. 000 0. 00
19. 00000 355. 000 6, 745. 00
0135 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
550. 00000 1. 000 550. 00
0140 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 0. 000 0. 000
EACH 0. 000 0. 00

1, 650. 00000 0. 000 0. 00



CONTI D C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13987-BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0006 09: 54: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0141 613-32400 LI GHT STD STEEL (40 FT) 5. 000 5. 000
EACH 0. 000 0. 00
1,977. 00000 5. 000 9, 885. 00
0141 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 447.00000 0. 000 0. 00
0145 613-40010 *LI GHT STANDARD FOUNDATI ON 5. 000 5. 000
EACH 0. 000 0. 00
590. 00000 5. 000 2,950. 00
0150 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 5. 000 5. 000
EACH 0. 000 0.00
410. 00000 5. 000 2, 050. 00
0155 614-00011 *SI GN PANEL (CLASS I) 377.000 377.000
SF 0. 000 0. 00
11. 50000 377.000 4, 335.50
0160 614-00012 *SI GN PANEL (CLASS I1) 243.000 243. 000
SF 0. 000 0.00
14. 50000 243. 000 3,523.50
0165 614-00013 *SIGN PANEL (CLASS I11) 180. 000 180. 000
SF 0. 000 0. 00
18. 50000 180. 000 3, 330. 00
0170 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 208. 000 208. 000
LF 0. 000 0.00
12. 00000 208. 000 2,496. 00
0175 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 881. 000 881. 000
LF 0. 000 0. 00
19. 00000 881. 000 16, 739. 00
0176 614-80000 FLASH BEACON 1. 000 1.000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0180 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 1. 000
LS 0. 000 0. 00

16, 000. 00000 1. 000 16, 000. 00



CONTI D: C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13987-BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0006 09: 54: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
69, 432. 00000 1. 000 69, 432. 00
0190 627-00005  *EPOXY PAVEMENT MARKI NG 1, 038. 000 1, 038. 000
GAL 0. 000 0. 00
50. 00000 1, 038. 000 51, 900. 00
0191 627-30405  PREFORM THERMOPLASTI C PVMI MKG (W\B) 56. 000 56. 000
SF 0. 000 0. 00
17. 75000 56. 000 994. 00
0192 627-30410  PREFORM THERMOPLASTI C PVMI MKG ( XS) 250. 000 250. 000
SF 0. 000 0. 00
11. 75000 250. 000 2,937.50
0195 629-01031  *SURVEY MONUMENT (TYPE 3A) 2.000 2.000
EACH 0. 000 0. 00
415. 00000 2.000 830. 00
0200 630-00000 *FLAGG NG 6, 037. 000 6, 037. 000
HOUR 0. 000 0. 00
18. 00000 6, 037. 000 108, 666. 00
0205 630-00007  *TRAFFI C CONTROL | NSPECTI ON 55. 000 55. 000
DAY 0. 000 0. 00
75. 00000 55. 000 4,125. 00
0210 630-00012  *TRAFFI C CONTROL MANAGEMENT 103. 000 103. 000
DAY 0. 000 0. 00
350. 00000 103. 000 36, 050. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 86. 000 77. 400
EACH 8. 600 516. 00
60. 00000 86. 000 5, 160. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 56. 00
70. 00000 8. 000 560. 00
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 74. 000 66. 600
EACH 7. 400 222.00
30. 00000 74. 000 2,220. 00



CONTI D: C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13987-BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0006 09: 54: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 630-80380  *TRAFFI C CONE 200. 000 180. 000
EACH 20. 000 140. 00
7.00000 200. 000 1, 400. 00
0235 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 106, 421. 950 107, 102. 130
F A - 680. 180 -680. 18
1. 00000 106, 421. 950 106, 421. 95
0245 700-70014  F/ A | NCENTI VE SMOOTHNESS | NCENTI VE 57, 442. 990 57, 442. 990
F A 0. 000 0.00
1. 00000 57, 442. 990 57, 442. 99
0250 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 2,817.600 2, 673. 600
F A 144. 000 144. 00
1. 00000 2,817. 600 2,817. 60
0255 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70190 F/ A ELECTRI C SERVI CE 920. 870 0. 000
F A 920. 870 920. 87
1. 00000 920. 870 920. 87
0270 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0291 900- 00014  ADDED | TEM (LUMP SUM/ DRI LLING HOLES THRU CONCRETE 1. 000 1. 000
DECK FOR BRI DGE RAI L
LS 0. 000 0.00
5, 771. 20000 1. 000 5,771. 20
CAT 0200  CURRENT AMT $ 4,001, 453.79$ 1,131.77 $ 4,001, 453. 79



CONTI D C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13987-BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0006 09: 54: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0280 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0285 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0290 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 19, 400.00 $ 0.00% 19, 400. 00

PROJECT TOTAL CURRENT AMI $ 4,020,853.79% 1,131.77 $ 4,020, 853. 79



